
he remaining Parcel B environmental cleanup work consists of 
the excavation and off-site disposal of contaminated soil from 60 
(of a total of 103) sites. Beginning in May 2000, the Navy began

pre-excavation confirmation sampling and analysis of these sites. 
This sampling effort is approximately 95 percent complete with over
1,300 samples collected from the remaining sites on Parcel B. Information
obtained from sampling helps the Navy determine the exact dimensions
of each site and amount of soil that needs to be excavated, before excava-
tion actually begins. 

The pre-excavation confirmation sampling has resulted in delineating 
16 excavation sites. Currently, the Navy is in the process of excavating 
12 of these sites. The remainder of the contaminated soil at Parcel B
(approximately 41,000 cubic yards) is expected to be excavated by
November 2000. This soil will be transported via truck and/or rail to a
licensed disposal facility. After the fieldwork is completed there are sev-
eral administrative steps that must be performed. These include prepar-
ing the following reports:  Remedial Action Report and the Finding of
Suitability to Transfer. The Remedial Action Report presents all the
results of the cleanup actions taken. The Finding of Suitability to Transfer
reports on the environmental condition of the property. The Navy antici-
pates that Parcel B will be ready to transfer to the City of San Francisco
by August 2001.

In addition to the excavation work at Parcel B, a groundwater monitor-
ing effort is in place to assess the water quality. None of these wells have
ever been used for drinking water, irrigation, or any other use. This
monitoring effort was initiated in the mid-1990s and the wells have been
sampled quarterly for the past year. Quarterly monitoring reports are
submitted for review and the annual report is currently being prepared.
This report may contain recommendations for sampling modifications
for the future based on trends detected to date.

Parcel B is located in the northeast corner of the Shipyard and consists of
approximately 66 acres of northeast shoreline and lowland coast. Past
uses at Parcel B were primarily administrative offices, commercial build-
ings, warehouses, and submarine dry docks. Chemicals present at Parcel
B are a result of past activities conducted at Hunters Point Shipyard.
These contaminants include volatile organic compounds (VOCs) and
semivolatile organic compounds (SVOCs) that are common components
in industrial solvents used for machinery degreasing and cleaning opera-
tions. Also present are total petroleum hydrocarbons (TPH) which are
common compounds found in fuel and petroleum products. Metals
present are mainly the result of sandblasting operations. Sources for
these contaminants are leaks from sumps, fuel lines, above and under-
ground storage tanks and from electrical transformers containing PCBs
or polychlorinated byphenyls. Materials were also directly released to
the ground from sandblasting. Other releases were made into the storm
drain system.
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This Environmental Cleanup

Newsletter is the second in a new

series of quarterly newsletters

describing the Navy’s environmental

cleanup program at Hunters Point

Shipyard. Each quarterly newsletter

will include articles and informa-

tion updating various environmental

cleanup activities, project progress,

and key milestones. The Navy has

contracted with a local community

organization for the distribution of

this newsletter to those individuals

on the current mailing list.

I N S I D E  T H I S  I S S U E

T

ARE YOU ON OUR MAILING LIST?

To better serve the community
regarding the Hunters Point Ship-
yard environmental cleanup pro-
gram, we would like to include you
on our mailing list. We would like
to know what information you are
interested in receiving and how to
get the information to you so
please fill out and return the mail-
ing list update form inside this
newsletter.  
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Parcel D - 125 acres
Past Use:  Industrial buildings and 
reguning crane

Parcel F - 443 acres
Underwater Property

Parcel E - 135 acres
Past Use:  Primarily open space
and bachelor enlisted quarters

Parcel C - 79 acres
Past Use:  Drydocks 2, 3, and 4

Parcel B - 66 acres
Past Use:  Old submarine drydocks

Parcel A - 88 acres
Past Use:  Housing

Hunters Point Shipyard
Boundary

Parcel Boundary

Hunters Point Shipyard Parcel Boundaries

Installation Restoration Program Process

Preliminary
Assessment/
Site Inspection
(PA/SI)

The PA/SI
results in the
discovery and
verification of
potential sites.

Remedial
Investigation
(RI)

The RI identifies
and confirms the
sources and
areas of soil and
groundwater
contamination.

Feasibility
Study (FS)

The FS identifies
remedial alterna-
tives for soil and
groundwater
cleanup.

Proposed
Plan/Public
Comment
Period

The public has
the opportunity
to comment on
the preferred
remedy and 
other proposed
alternatives.

Record of
Decision (ROD)/
Responsiveness
Summary

The selected
remedial alter-
native and
responses to
public comments
are documented
in the ROD.

Remedial
Design

Detailed specifi-
cations for the
selected
remedies are
developed.

Remedial
Action

A qualified con-
tractor begins the
closure actions
according to
specifications.

Property
Transfer 
and Reuse

A finding of
suitability to
transfer (FOST) 
is prepared.

Note:  The Navy’s IR Program is consistent with the guidelines outlined in CERCLA and the NCP. Interim actions or Removal Actions, may be per-
formed at sites at any point in this process. The Navy meets on an ongoing basis with the BCT to determine ways to accelerate the cleanup of
Hunters Point Shipyard.
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INVESTIGATION/CLEANUP ACCOMPLISHMENTS
Parcel A has been deleted from the National
Priorities List. 
WHAT’S NEXT?

➤ Transfer Parcel A to the City of San Francisco.

INVESTIGATION/CLEANUP ACCOMPLISHMENTS
July – September 2000

➤ Submitted a Draft Final Land Use Control
Implementation Plan (LUCIP) for BCT and
public review (September 5 – October 5, 2000).
The LUCIP describes land-use controls associat-
ed with the site and appropriate monitoring,
inspection, reporting, and enforcement proto-
cols needed to support land-use controls for the
selected remedy outlined in the Record of
Decision.  

➤ Collected over 1,300 “pre-excavation confirma-
tion” soil samples from 60 sites as part of the
continuing cleanup. Of these 60 sites, 16 sites
have been completely delineated and 12 sites
have been excavated. (Please refer to page 1 for
more information.)

➤ Continued groundwater monitoring efforts to
assess water quality, prepared quarterly report.

➤ Measured water levels as part of basewide effort
to determine the groundwater gradient.
(Note: The groundwater gradient is used to show the
direction and the speed that groundwater flows.)

WHAT’S NEXT?

➤ Complete the Final LUCIP in October 2000.  
➤ Complete cleanup of the 60 sites through

November 2000.
➤ Continue groundwater monitoring.
➤ Prepare a Remedial Action Report and Finding

of Suitability to Transfer.  
➤ Transfer Parcel B to the City of San Francisco by

August 2001.

INVESTIGATION/CLEANUP ACCOMPLISHMENTS
July – September 2000

➤ Collected groundwater samples for laboratory
testing and data evaluation for the groundwater
data gaps investigation.  Measured water levels
in monitoring wells as part of the basewide
effort to determine groundwater gradient.

➤ Prepared a workplan to conduct a soil vapor
extraction (SVE) treatability study at Parcels 
B, C, and E. 
(Please refer to page 6 for more information.)

➤ Prepared a workplan to conduct a groundwater
(chemical oxidation) treatability study.
(Please refer to page 6 for more information.)

PA R C E L  A

PA R C E L  B

PA R C E L  C

Hunters Point Shipyard is a 936-acre deactivated
shipyard on San Francisco Bay in southeastern
San Francisco. Historically, Hunters Point

Shipyard has been used for private and Navy ship
repair: 
� 1869 – 1939:  commercial drydock

� 1939: Navy acquired land

� 1939 – 1974: Ship building, repair, and mainte-
nance; and World War II submarine servicing

� 1974 – 1976:  Deactivated in 1974 and unused until
1976

� 1976 – 1986:  Navy leased to private ship repair
firm (Triple A Machine Shop)

� 1986 – present:  Environmental investigation and
restoration

Hunters Point Shipyard is divided into six parcels
(Parcels A through F) to more effectively manage the
cleanup effort and efficiently transfer the property to
the City of San Francisco. (See the figure on page 2.)
Although chemical contamination resulting from the
Shipyard activities varies from site-to-site on each
parcel, chemical contaminants at a site may include
compounds present in industrial solvents, PCBs, pes-
ticides, gasoline, diesel, motor oil, and/or metals.
Following are brief descriptions of environmental
investigation/cleanup activities that occurred during
July-September 2000 and a look ahead at upcoming
activities. 

Hunters Point Shipyard Parcel Description and Status
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➤ Prepared an Action Memorandum to remove
steam lines, fuel lines, and contaminated soil at
Parcels C and D. (Please refer to page 5 for more
information.)

WHAT’S NEXT?

➤ Conduct SVE treatability study at Parcels B, C,
and E.

➤ Conduct groundwater (chemical oxidation)
treatability study.

➤ Perform removal of steam lines, fuel lines and
contaminated soils at Parcels C and D.

➤ Prepare a revised Feasibility Study, Proposed
Plan, and a Record of Decision.

INVESTIGATION/CLEANUP ACCOMPLISHMENTS
July – September 2000

➤ Collected groundwater samples for laboratory
testing and data evaluation for the groundwater
data gaps investigation.  Measured water levels
in monitoring wells as part of the basewide
effort to determine groundwater gradient.

➤ Prepared and submitted Final Action Memoran-
dum for remediation for low-level radiological
contamination at four buildings located in
Parcels D and E on August 18, 2000.   (Please
refer to page 6 for more information.)

➤ Prepared an Action Memorandum to remove
steam lines, fuel lines, and contaminated soil at
Parcels C and D. (Please refer to page 5 for more
information.)

WHAT’S NEXT?

➤ Perform removal action at  the four low-level
radiological sites at Parcels D and E.

➤ Perform removal of steam lines, fuel lines and
contaminated soil at Parcels C and D.

➤ Prepare a revised Feasibility Study, Proposed
Plan, and a Record of Decision.

INVESTIGATION/CLEANUP ACCOMPLISHMENTS
July – September 2000

➤ Prepared work plans to conduct a SVE
treatability study at Parcels B, C, and E. 
(Please refer to page 6 for more information.)

➤ Prepared and submitted Final Action Memoran-
dum for remediation for low-level radiological
contamination at four buildings located in
Parcels D and E on August 18, 2000. 
(Please refer to page 6 for more information.)

➤ Began investigation of landfill fire. 

WHAT’S NEXT?

➤ Conduct SVE treatability study at Parcels B, C,
and E.

➤ Conduct soil and groundwater data gaps inves-
tigation sampling. 

➤ Perform removal action at the four radiological
sites on Parcels D and E.

➤ Complete the risk management review process.
➤ Complete capping of the landfill fire boundary.
➤ Prepare a revised Feasibility Study, Proposed

Plan, and a Record of Decision.

INVESTIGATION/CLEANUP ACCOMPLISHMENTS 

July – September 2000

➤ Submitted Draft Validation Study Work Plan.
➤ Submitted Draft Final Validation Study Work

Plan for BCT and public review and comment
(September 14 – October 14, 2000).

WHAT’S NEXT?

➤ Sediment sampling and laboratory analysis.
➤ Prepare a Final Validation Study Report,

Feasibility Study, Proposed Plan, and a Record
of Decision.

PA R C E L  E

PA R C E L  F

PA R C E L  D

Hunters Point Shipyard Restoration Advisory Board (RAB) members and the interested public have been

regularly informed of the cleanup work underway at the Shipyard. The RAB, composed of representa-

tives from the community, regulatory agencies, and Navy, meets monthly to discuss Hunters Point

Shipyard cleanup issues and are a focal point for exchange of information. RAB meetings are typically

held on the fourth Thursday of each month from 6pm to 8pm at the Bayview Police Station Community

Room. The next meeting is scheduled for October 26, 2000. 

Restoration Advisory Board Meets Monthly
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T he Navy documented plans to excavate and remove steam lines, fuel 
lines, and contaminated soil at Parcels C and D of Hunters Point Shipyard 
in a Draft Action Memorandum released for public comment on July 31,

2000. The removal action will substantially eliminate the exposure pathways 
of hazardous substances found in the soil. Public comments on the Action
Memorandum were accepted between July 31, 2000 and August 30, 2000.
Removal of steam lines, fuel lines and contaminated soil started in 
September 2000, after the Navy considered and addressed all public 
comments received. 

Highlights of the proposed removal action activities for the Parcel C and D 
soil sites are:

� Clean inside of steam lines and fuel lines and dispose of rinse water. 

� Remove approximately 45,000 feet of steam lines from utility corridors.

� Remove approximately 2,240 feet of fuel lines.

� Remove approximately 60,000 cubic yards of contaminated soil from the
ground surface to a maximum depth of 10 feet. 

Navy Plan for Removal Actions at Parcels C and D 
Documented in Action Memorandum

O n Thursday evening, June 22, 2000, a 
community outreach meeting for Hunters
Point Shipyard was held at the Southeast

Community Facility in the Bayview community of 
the City of San Francisco. The Citizen’s Advisory
Committee (CAC) and the Project Area Committee
(PAC) sponsored the meeting with the Hunters Point
Shipyard Restoration Advisory Board (RAB). This
meeting was a follow up to the June 3, 2000
workshop sponsored by the CAC, PAC, and RAB 
that focused on the environmental cleanup program
at Hunters Point Shipyard.   

Approximately 185 people attended the June 22nd
meeting. Meeting topics included history of the
Shipyard, parcel-by-parcel status, environmental
cleanup process and schedules, and employment
opportunities. In addition, opportunities for
community participation in the cleanup were also
discussed. Presentations were made by Ms. Jill Fox
of the India Basin Neighborhood Association,
Ms. Claire Trombadore of the U.S. EPA, Mr. Richard
Mach of the Navy, Mr. Mohammed Nuru of San
Francisco League of Urban Gardeners (SLUG), and 
Mr. Byron Rhett, from the City of San Francisco. 
This meeting provided the community with the
opportunity to hear first-hand how the sponsoring

organizations are participating in the environmental
cleanup and restoration of Hunters Point Shipyard.
A question and answer session followed.  

Ms. Jill Fox, also a RAB Community Co-chair, said,
“The turnout of nearly 200 people to a technical
meeting on a beautiful summer evening shows the
high interest the people of San Francisco have in
the cleanup of the Hunters Point Shipyard. The goal
of all three sponsoring organizations must be to
continue to provide regular updates to interested 
citizens concerning the status of Hunters Point
Shipyard cleanup efforts.” Ms. Fox added that she
believed the Navy and the regulators must strive to
communicate to every member of the community in
ways that they can understand cleanup and restora-
tion activities.

Mr. Mach, BRAC Environmental Coordinator for
Hunters Point Shipyard said, “Community participa-
tion plays an important role in the cleanup program.
The Navy will continue to work more closely with
the Bayview community and encourages the public
to continue to provide input and express their con-
cerns.” Information provided helps the Navy make
decisions regarding cleanup actions.

JUNE  22 , 2000 COMMUNITY  OUTREACH MEET ING
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T reatability studies are scheduled for the soil and groundwater at Hunters Point Shipyard in the fall (soil
vapor extraction [SVE] for soil and chemical oxidation for groundwater). The SVE treatability study will
take place at Parcels B, C, and E. The chemical oxidation study will be conducted at Parcel C. 

Treatability studies are conducted to evaluate the effectiveness of a technology to clean up soil or groundwater
at a particular site. If the technology is proven to be effective, the results can be used to design a full-scale sys-
tem. If the technology is not effective, the results can be used to evaluate additional treatment alternatives so
that another remedy can be selected.

SVE – Soil Treatment

The SVE treatability study will address volatile organic compounds (VOCs) in soil at Parcels B, C, and E. SVE is a
widely used technology for treating VOC soil contamination in situ. SVE is a cleanup process that removes VOCs
from the subsurface soil by applying a vacuum to a network of wells that pulls the VOCs from the soil through an
activated carbon treatment system to remove contaminants and then clean air is discharged to the atmosphere. The
effectiveness of SVE will be evaluated based on the amount of VOCs removed over time and the volume of soil
that can be treated.  

Chemical Oxidation – Groundwater Treatment

The chemical oxidation treatability study will address VOC contamination in the groundwater. Chemical oxida-
tion chemically destroys VOCs in the groundwater. The VOCs are chemically converted into carbon dioxide,
water, and simple organic salts. The effectiveness of chemical oxidation will be evaluated based on the amount
of VOCs removed over time and the volume of groundwater that can be treated. 

Treatability Studies Scheduled to Address VOC
Contamination in Soil and Groundwater

Parcel D and E Radiological Cleanup
In November 2000, the Navy will begin removal of low-level radiological impacted soils at four sites in
Parcels D and E as described in the Final Action Memorandum dated August 18, 2000. The excavation
and off-site disposal of up to 250 cubic yards of low-level radiological impacted soils and debris will be
done as a proactive measure to eliminate the potential for future radiation exposure and any potential
threat to human health.  The removal action is scheduled to begin in November 2000 and will take
approximately three to four weeks to complete.
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Cleanup Employment Opportunities at Hunters Point
Shipyard

T he Navy and its contractors have stepped up
their efforts to assist local community members
in obtaining employment in the Hunters Point

Shipyard cleanup program.  This undertaking has
involved coordination with Bayview/Hunters Point
organizations to determine ways that local residents
can benefit from current and future field work. IT
Corporation (IT), the Navy’s Remedial Action
Contractor (RAC), is the prime contractor involved in
the current field work activities. Methods that IT is
applying to this employment drive are: directly inter-
viewing and hiring qualified residents to work on the
Shipyard cleanup; working with local and Bay area
organizations that provide trained workers and coor-
dinate employment training; and subcontracting out
various services to local firms. 

As a result of stepped-up direct interviewing and hir-
ing, IT has recently hired new employees that are res-
idents of the Bayview/Hunters Point community to
work on the cleanup at the Shipyard. At present,
there are five community residents working on-site at
the Shipyard. IT is aggressively interviewing and
anticipates hiring more employees who reside in the
community. For more information contact Mr. Jim
Robbins at (925) 288-2313.

In addition to direct interviewing, IT representatives
have been developing an employment hiring strategy
with Innovative Technical Solutions, Inc. (ITSI), a
protégé firm that specializes in matching workers
from small, disadvantaged businesses with large
companies that require certain services. The objective
of this coordinated effort is to develop an arrange-
ment in which ITSI will hire a field labor crew of
Bayview/Hunters Point community members to pro-
vide excavation backfill and compaction services at
the Shipyard. The labor crew would be subcontracted
by IT who requires that all employees hired through
their protégé subcontractor must be local residents.
ITSI can hire labor more quickly than IT. 

The resources of the following two local organiza-
tions are also being utilized for hiring workers: 

� Bayview Hunters Point (BVHP) Community
Advocates - Contact Mr. Jesse Mason at (415) 
671-2862. The BVHP Community Advocates have
information on upcoming jobs. Information on
qualified candidates will be forwarded to IT.

� Young Community Developers (YCD)/Superfund
Job Training Initiatives (SuperJTI) Program –
Contact Mr. Derek Gaskin at (415) 822-3491. The
YCD/SuperJTI program provides a variety of job
training opportunities for the local community.

Another example of this effort is the close communi-
cation among these local organizations. ITSI recently
contacted YCD and they provided a worker with a
clerical background who recently started working on
the cleanup program.

IT is also subcontracting various services to local
firms. These services include subcontracting work to
laboratories, material suppliers, and service
providers in the Bayview/Hunters Point area. IT
worked with Business Development, Inc. (BDI) to
obtain a list of local firms that could participate in
the cleanup field work. Since June of this year, IT has
issued purchase orders and contracts for over
$750,000 and roughly 75 percent of that has gone to
local businesses. Interested local firms should contact
Mr. Jim Robbins of IT at (925) 288-2313 or Mr.
Michael Williams of BDI at (415) 671-2150.

As of mid-August, IT sent out Requests for Proposal
(RFPs) to 63 Bayview/Hunters Point firms for 16
separate projects pertaining to the Hunters Point
Shipyard cleanup. Eighteen local firms responded to
the RFPs and six local companies received subcon-
tracts for the projects. The work includes paving,
paint removal, asbestos abatement, concrete coring,
compaction services, land surveying, transportation,
disposal, drilling, air monitoring, asbestos/paint sur-
veying, electrical services, underground utility sur-
veying, underground storage tank removal, and
above-ground storage tank removal. IT is continuing
to send out RFPs for additional Hunters Point
Shipyard cleanup work funded by the Navy.

Another Navy contractor, Tetra Tech EM, Inc., that
performs environmental investigations and studies at
Hunters Point Shipyard, is working with Onsite
Environmental to provide field technicians. A former
Bayview/Hunters Point resident is a Tetra Tech field
technician working at the Shipyard.



CONTACT INFORMATION FOR NAVY, REGULATORY AGENCIES, AND RAB CO-CHAIRS

Agencies and Organizations Involved in the Environmental Cleanup Program 

Mr. Richard G. Mach, Jr.
BRAC Environmental 
Coordinator 

Naval Facilities
Engineering Command,
Southwest Division  

(619) 532-0913
(650) 244-3144 
Fax: (619) 532-0995

1230 Columbia St.
Suite 1100
San Diego, CA  92101 

machrg@
efdsw.navfac.navy.mil  

Mr. Dave DeMars
Lead Remedial Project
Manager 

Naval Facilities
Engineering Command,
Southwest Division  

(619) 532-0912 
Fax: (619) 532-0995

1230 Columbia St.
Suite 1100
San Diego, CA  92101 

demarsdb@
efdsw.navfac.navy.mil  

Ms. Claire Trombadore
Project Manager for
Parcels A, B, and D 

U.S. Environmental
Protection Agency 

(415) 744-2409
Fax: (415) 744-1916 

75 Hawthorne Street 
(SFD-8-1)
San Francisco, CA 94105

trombadore.claire@
epa.gov

Ms. Sheryl Lauth
Project Manager for
Parcels C, E, and F 

U.S. Environmental
Protection Agency  

(415) 744-2387
Fax: (415) 744-1916 

75 Hawthorne Street
(SFD-8-1)
San Francisco, CA 94105

lauth.sheryl@
epa.gov

Mr. Chein Kao
Project Manager 

California Department 
of Toxic Substances
Control 

(510) 540-3822
Fax: (510) 849-5285  

700 Heinz Avenue
Suite 200
Berkeley, CA  94710

ckao@dtsc.ca.gov

Mr. Brad Job
Project Manager 

California Regional
Water Quality 
Control Board 

(510) 622-2400
Fax: (510) 622-2458   

1515 Clay Street
Suite 1400
Oakland, CA  94612

lbj@rb2.swrcb.ca.gov

Name/Title Organization Phone Address E-mail

Ms. Dorothy Peterson
RAB Community 
Co-chair

Hunters Point Resident (415) 648-0661 c/o HPS BRAC
Environmental Coordinator
1230 Columbia St.
Suite 1100
San Diego, CA 92101

dotp@silcon.com
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Hunters Point Shipyard Information Repositories
The Navy maintains two information repositories for Hunters Point Shipyard that contain project documents and other
reference materials. The Main Library in downtown San Francisco contains most copies of the documents related to the
cleanup of Hunters Point Shipyard. The Bayview/Anna E. Waden Branch Library contains copies of the major investiga-
tions for each parcel as well as documents related to more current activities. The Navy encourages you to review the 
documents prepared for Hunters Point Shipyard to gain a more complete understanding of the investigations. 

CITY OF SAN FRANCISCO MAIN LIBRARY
Science, Technical, and Government Documents Room
100 Larkin Street
San Francisco, CA 94102
(415)  557-4500

BAYVIEW/ANNA E. WADEN BRANCH LIBRARY
5075 Third Street
San Francisco, CA 94124
(415)  715-4100



� Mailing List Update �

Are you on the Hunters Point Shipyard Mailing List?

To be placed on the Hunters Point Shipyard mailing list, please complete the following information and return
the completed form as soon as possible to ensure that you receive upcoming mailings. To better serve the
community regarding the Hunters Point Shipyard (HPS) environmental cleanup program, we would like to know
what information you are interested in receiving.  Also, the Navy is eliminating unwanted mail and outdated
addresses by updating its mailing list.

1. ❏ Yes, I would like to be on the Hunters Point Shipyard mailing list and I would like to receive the following 
(please check all that apply):

a. ❏ Fact sheets, proposed plans, and newsletters

b. ❏ Monthly RAB meeting agendas, minutes, and notices of upcoming meetings

2. If possible, I would prefer to receive the mailers by (please check one box and then complete all information
in mailing box below):

a. ❏ U.S. Mail 

b. ❏ E-mail

3. ❏ Yes, I have been receiving duplicate mailings

4. ❏ No, I do not wish to remain on the Hunters Point Shipyard mailing list

Please return by U.S. Mail or FAX as follows: (1) U.S. Mail – please trifold and close flap with tape.  Do not 
use staples to close this flyer. Mailing address is on the reverse side. (2) Fax – to Navy CLEAN3, CTO-007,
Community Relations Office at (619) 687-8787.

Note: HPS RAB meeting minutes and agendas will continue to be available to the public at the information reposi-
tory (Bayview/Anna E. Waden Public Library, 5075 Third Street, San Francisco, CA 94124, phone (415) 715-4100)
established for the HPS Installation Restoration Program and are available on the Southwest Division Naval
Facilities Engineering Command (SWDIV) webpage: [http://www.efdsw.navfac.navy.mil/dep/env/PAGES/hpoint.htm].

For more information on the Installation Restoration Program at HPS, please contact Mr. Richard G. Mach, Jr.,
Base Realignment and Closure Environmental Coordinator and RAB Navy Co-chair at (619) 532-0913 or voice
mail at (650) 244-3144.

Mailing Box—Please provide all information:

Name

Organization/Company

Address

City State Zip

Telephone E-mail

Are you interested in becoming a RAB member? (circle one)      YES        NO



PLACE
TAPE
HERE

___________________

___________________

___________________

MAIL TO:
Navy CLEAN 3, CTO-007
Community Relations Office
1230 Columbia Street, Suite 400
San Diego, CA  92101

fold here

fold here
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